
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 11:55:18

CONTID: C14942R        ESTIMATE NO: 0003 PROG 2005

PCN: 14942R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Foxton Rd-Richmond Hill PERCENT TIME:

PROJECT NO: NH 2854-106                   

US 285 Foxton Rd-Richmond Hill

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/28/2006 DATE TIME STARTED 03/02/2006

9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN 03/20/2006

 DATE AWARDED 02/14/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,380,760.75 PARTICIPATING $ $ 435,012.27

AWARD PROJECT AMT: 8,048,977.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,525.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.43

TIME ALLOW:

ORIG TIME ALLOW:

239 WORK DAYS

WORK DAYS239

22.12%

6,527,075.11

435,012.27

435,012.27

428,487.08

$

$

$

$

1,853,685.64

0.00

1,853,685.64

0.00

1,853,685.64

-24,299.07

0.00

1,829,386.57

0.00

AMOUNT DUE 1,829,386.57 428,487.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 428,487.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.850

L S 0.030 3,831.40

127,713.24090 0.880 112,387.65

201-00000  
 

0010 REMOVAL OF STRUCTURE 2.000 0.000

EACH 0.000 0.00

293.88800 0.000 0.00

202-00001  
 

0015 REMOVAL OF HEADWALL 8.000 4.000

EACH 0.000 0.00

2,268.33480 4.000 9,073.34

202-00015  
 

0020 REMOVAL OF INLET 2.000 1.000

EACH 0.000 0.00

1,134.16740 1.000 1,134.17

202-00019  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 100.000 0.000

SY  0.000 0.00

9.31750 0.000 0.00

202-00026  
 

0030 REMOVAL OF PIPE 720.000 40.000

LF  16.000 185.89

11.61790 56.000 650.60

202-00035  
 

0035 REMOVAL OF END SECTION 16.000 3.000

EACH 0.000 0.00

337.88630 3.000 1,013.66

202-00037  
 

0040 REMOVAL OF CURB 31.000 0.000

LF  0.000 0.00

10.89960 0.000 0.00

202-00201  
 

0045 REMOVAL OF ASPHALT MAT 180.000 0.000

SY  0.000 0.00

7.50860 0.000 0.00

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 5,000.000 1,711.000

SF  0.000 0.00

1.14460 1,711.000 1,958.41

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

438.37560 0.000 0.00

202-00700  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 71.000 3.000

EACH 0.000 0.00

39.66570 3.000 119.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 0.000

EACH 2.000 889.34

444.67080 2.000 889.34

202-00825  
 

0070 *REMOVAL OF FENCE 6,238.000 4,113.000

LF  249.000 228.01

0.91570 4,362.000 3,994.28

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 1,651.000 250.000

LF  0.000 0.00

3.54820 250.000 887.05

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

156.80800 0.000 0.00

202-01300  
 

0085 PLUG CULVERT 3.000 1.000

EACH 0.000 0.00

1,020.21010 1.000 1,020.21

202-04001  
 

0090 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

8,888.30660 0.000 0.00

202-07000  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 156,159.000 67,385.000

CY  18,819.000 193,549.65

10.28480 86,204.000 886,590.90

203-00060  
 

0100 BLADING 20.000 0.000

HOUR 0.000 0.00

126.69640 0.000 0.00

203-01500  
 

0105 DOZING 60.000 3.000

HOUR 1.000 164.47

164.46760 4.000 657.87

203-01550  
 

0110 POTHOLING 50.000 10.000

HOUR 10.000 2,499.67

249.96680 20.000 4,999.34

203-01597  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (12 INCH) 1,236.000 454.000

LF  30.000 151.09

5.03620 484.000 2,437.52

208-00002  
 

0120 EROSION BALES (WEED FREE) 903.000 212.000

EACH 0.000 0.00

13.73500 212.000 2,911.82

208-00011  
 

0125 *SILT FENCE 6,568.000 6,568.000

LF  0.000 0.00

2.28920 6,568.000 15,035.47

208-00020  
 

0130 CHECK DAM 2.000 0.000

EACH 0.000 0.00

268.97720 0.000 0.00

208-00040  
 

0135 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

2,861.45950 1.000 2,861.46

208-00045  
 

0140 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

2,513.45470 3.000 7,540.36

208-00070  
 

0145 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.050 917.53

18,350.53870 0.150 2,752.58

208-00200  
 

0150 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

468.32770 0.000 0.00

210-00001  
 

0155 RESET MAILBOX STRUCTURE 6.000 0.000

EACH 0.000 0.00

164.81370 0.000 0.00

210-00010  
 

0160 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 0.000

EACH 0.000 0.00

3,172.78630 0.000 0.00

210-00809  
 

0165 *RESET GROUND SIGN 13.000 0.000

EACH 0.000 0.00

262.68200 0.000 0.00

210-00810  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

40.86160 0.000 0.00

210-00815  
 

0175 *RESET GATE 1.000 0.000

EACH 0.000 0.00

522.38800 0.000 0.00

210-01011  
 

0180 ADJUST STRUCTURE 2.000 0.000

EACH 0.000 0.00

2,403.62600 0.000 0.00

210-04000  
 

0185 *SEEDING (NATIVE) 17.000 0.000

ACRE 0.000 0.00

493.74480 0.000 0.00

212-00006  
 

0190 *SOIL CONDITIONING 17.000 0.000

ACRE 0.000 0.00

1,086.23860 0.000 0.00

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 14.000 0.000

ACRE 0.000 0.00

406.61340 0.000 0.00

213-00002  
 

0200 *MULCH TACKIFIER 2,800.000 0.000

LB  0.000 0.00

2.90440 0.000 0.00

213-00061  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

11,036.64920 0.000 0.00

214-00000  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 0.000

EACH 0.000 0.00

87.13140 0.000 0.00

214-00350  
 

0215 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 34.000 0.000

EACH 0.000 0.00

418.23090 0.000 0.00

214-00506  
 

0220 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 0.000 0.00

557.64120 0.000 0.00

214-00508  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 2,890.000 0.000

SY  0.000 0.00

8.07420 0.000 0.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 52,396.000 0.000

SY  0.000 0.00

1.91690 0.000 0.00

216-00041  
 

0235 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

52.27890 0.000 0.00

217-00020  
 

0240 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 713.000 0.000

CY  0.000 0.00

22.04790 0.000 0.00

304-06008  
 

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 187.000 6.570

TON 21.000 3,252.43

154.87750 27.570 4,269.97

403-00720  
 

0250 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 25,021.000 0.000

TON 0.000 0.00

53.60790 0.000 0.00

403-34821  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 8,091.000 0.000

TON 0.000 0.00

56.46940 0.000 0.00

403-34851  
 

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,918.000 0.000

GAL 0.000 0.00

1.14460 0.000 0.00

411-10255  
 

0265 *EMULSIFIED ASPHALT (PRIME COAT) 29,824.000 0.000

GAL 0.000 0.00

1.37350 0.000 0.00

411-10300  
 

0270 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,864.000 96.000

SY  22.000 57.24

2.60170 118.000 307.00

420-00100  
 

0275 RIPRAP (12 INCH) 140.000 64.000

CY  14.000 1,469.86

104.99000 78.000 8,189.22

506-00212  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (18 INCH) 47.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.000

TON 0.000 0.00

371.98970 0.000 0.00

507-00400  
 

0290 CONCRETE CLASS B (WALL) 37.600 9.000

CY  0.000 0.00

643.51340 9.000 5,791.62

601-01050  
 

0295 *REINFORCING STEEL 542.000 542.000

LB  0.000 0.00

0.75090 542.000 406.99

602-00000  
 

0300 18 INCH CORRUGATED STEEL PIPE 687.000 96.000

LF  0.000 0.00

53.26710 96.000 5,113.64

603-10180  
 

0305 24 INCH CORRUGATED STEEL PIPE 1,320.000 242.000

LF  64.000 4,001.34

62.52100 306.000 19,131.43

603-10240  
 

0310 36 INCH CORRUGATED STEEL PIPE 217.000 26.000

LF  0.000 0.00

87.12550 26.000 2,265.26

603-10360  
 

0315 48 INCH CORRUGATED STEEL PIPE 80.000 49.000

LF  0.000 0.00

111.07130 49.000 5,442.49

603-10480  
 

0320 18 INCH STEEL END SECTION 19.000 0.000

EACH 0.000 0.00

433.97940 0.000 0.00

603-30018  
 

0325 24 INCH STEEL END SECTION 23.000 8.000

EACH 1.000 517.24

517.23730 9.000 4,655.14

603-30024  
 

0330 36 INCH STEEL END SECTION 6.000 1.000

EACH 0.000 0.00

949.05290 1.000 949.05

603-30036  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,481.28440 1.000 1,481.28

603-30048  
 

0340 4 INCH PLASTIC PIPE 560.000 0.000

LF  0.000 0.00

17.58200 0.000 0.00

603-50004  
 

0345 18 INCH PLASTIC PIPE 30.000 0.000

LF  0.000 0.00

80.12090 0.000 0.00

603-50018  
 

0350 INLET TYPE C (5 FOOT) 6.000 0.000

EACH 0.000 0.00

1,432.59950 0.000 0.00

604-00305  
 

0355 INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,824.66610 0.000 0.00

604-00350  
 

0360 INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,633.82650 0.000 0.00

604-13005  
 

0365 PIPE EDGE DRAIN 175.000 123.000

LF  0.000 0.00

7.55430 123.000 929.18

605-82100  
 

0370 SUBSURFACE DRAIN OUTLET 20.000 20.000

LF  0.000 0.00

34.33750 20.000 686.75

605-84000  
 

0375 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,326.000 0.000

LF  0.000 0.00

17.85550 0.000 0.00

606-00301  
 

0380 GUARDRAIL TYPE 7 400.000 0.000

LF  370.000 35,041.26

94.70610 370.000 35,041.26

606-00700  
 

0385 *END ANCHORAGE TYPE 3D 8.000 0.000

EACH 0.000 0.00

773.73860 0.000 0.00

606-01340  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

1,081.63170 0.000 0.00

606-01370  
 

0395 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

1,431.87430 0.000 0.00

606-01385  
 

0400 *END ANCHORAGE (NONFLARED) 14.000 0.000

EACH 0.000 0.00

2,054.52790 0.000 0.00

606-02003  
 

0405 *END POST 13.000 0.000

EACH 1.000 150.57

150.57000 1.000 150.57

607-00005  
 

0410 *CORNER AND LINE BRACE POST 63.000 0.000

EACH 1.000 171.63

171.63030 1.000 171.63

607-00010  
 

0415 *FENCE BARBED WIRE WITH METAL POSTS 7,498.000 0.000

LF  249.000 470.26

1.88860 249.000 470.26

607-01000  
 

0420 *FENCE (PLASTIC) 1,200.000 976.000

LF  0.000 0.00

2.86150 976.000 2,792.82

607-11525  
 

0425 *FENCE BARRIER WITH METAL POSTS 242.000 0.000

LF  0.000 0.00

5.43680 0.000 0.00

607-21300  
 

0430 *FENCE CHAIN LINK (72 INCH) 21.000 0.000

LF  0.000 0.00

32.79230 0.000 0.00

607-53172  
 

0435 *CURB TYPE 6 (SECTION M) 175.000 0.000

LF  0.000 0.00

7.43980 0.000 0.00

609-60011  
 

0440 *DELINEATOR (TYPE I) 212.000 0.000

EACH 0.000 0.00

14.00970 0.000 0.00

612-00001  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) 31.000 0.000

EACH 0.000 0.00

16.34470 0.000 0.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 43.000 0.000

EACH 0.000 0.00

19.84710 0.000 0.00

612-00003  
 

0455 *2 INCH ELECTRICAL CONDUIT (JACKED) 200.000 0.000

LF  0.000 0.00

18.88560 0.000 0.00

613-00201  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,810.000 0.000

LF  0.000 0.00

6.19220 0.000 0.00

613-01200  
 

0465 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000

LF  0.000 0.00

8.22960 0.000 0.00

613-01300  
 

0470 *WIRING 1.000 0.000

L S 0.000 0.00

11,672.46550 0.000 0.00

613-10000  
 

0475 *LIGHT STANDARD STEEL (40 FOOT) 10.000 0.000

EACH 0.000 0.00

2,993.08660 0.000 0.00

613-32400  
 

0480 *CONCRETE FOUNDATION PAD 10.000 0.000

EACH 0.000 0.00

602.05110 0.000 0.00

613-40000  
 

0485 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 0.000

EACH 0.000 0.00

426.92980 0.000 0.00

613-70400  
 

0490 *SIGN PANEL (CLASS I) 378.000 0.000

SF  0.000 0.00

15.17720 0.000 0.00

614-00011  
 

0495 *SIGN PANEL (CLASS II) 298.000 0.000

SF  0.000 0.00

17.51210 0.000 0.00

614-00012  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS III) 282.000 0.000

SF  0.000 0.00

21.01460 0.000 0.00

614-00013  
 

0505 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 502.000 0.000

LF  0.000 0.00

7.00490 0.000 0.00

614-01512  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 43.000 0.000

EACH 0.000 0.00

58.37380 0.000 0.00

614-01522  
 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 658.000 0.000

LF  0.000 0.00

19.84710 0.000 0.00

614-01585  
 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

58.000 0.000

EACH 0.000 0.00

145.93440 0.000 0.00

614-01588  
 

0525 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000

EACH 0.000 0.00

3,251.76260 0.000 0.00

614-10015  
 

0530 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 0.000

EACH 0.000 0.00

190.00090 0.000 0.00

614-75336  
 

0535 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

2,055.67250 0.000 0.00

614-75840  
 

0540 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 0.000

EACH 0.000 0.00

5,686.29230 0.000 0.00

614-85312  
 

0545 EMBANKMENT PROTECTOR TYPE 3 5.000 0.000

EACH 0.000 0.00

188.85630 0.000 0.00

615-00030  
 

0550 12 INCH CULVERT PIPE 165.000 0.000

LF  0.000 0.00

41.68590 0.000 0.00

617-00012  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *DETOUR PAVEMENT 3,500.000 0.000

SY  0.000 0.00

20.47280 0.000 0.00

621-00450  
 

0560 *CONSTRUCTION SURVEYING 1.000 0.340

L S 0.050 5,387.56

107,751.11820 0.390 42,022.94

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 40.000 7.000

HOUR 0.000 0.00

137.35010 7.000 961.45

625-00001  
 

0570 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

467,495.13620 0.500 233,747.57

626-00000  
 

0575 *EPOXY PAVEMENT MARKING 284.000 0.000

GAL 0.000 0.00

68.67500 0.000 0.00

627-00005  
 

0580 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 36.000

GAL 0.000 0.00

17.16880 36.000 618.08

627-00012  
 

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,956.000 0.000

SF  0.000 0.00

12.59040 0.000 0.00

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

312.000 0.000

SF  0.000 0.00

16.02420 0.000 0.00

627-30405  
 

0595 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

760.000 0.000

SF  0.000 0.00

11.44580 0.000 0.00

627-30410  
 

0600 *SURVEY MONUMENT (TYPE 2) 9.000 0.000

EACH 0.000 0.00

251.80840 0.000 0.00

629-01002  
 

0605 *FLAGGING 15,296.000 1,408.500

HOUR 946.500 21,666.99

22.89170 2,355.000 53,909.95

630-00000  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC CONTROL INSPECTION 220.000 24.000

DAY 9.000 618.08

68.67500 33.000 2,266.28

630-00007  
 

0615 *TRAFFIC CONTROL MANAGEMENT 239.000 42.000

DAY 19.000 8,698.84

457.83350 61.000 27,927.84

630-00012  
 

0620 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,030.12540 0.000 0.00

630-80001  
 

0625 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 4.000

EACH 0.000 0.00

228.91680 4.000 915.67

630-80336  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 7.500

EACH 0.500 22.89

45.78340 8.000 366.27

630-80341  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 94.000 33.500

EACH 2.000 206.03

103.01250 35.500 3,656.94

630-80342  
 

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

103.01250 2.500 257.53

630-80343  
 

0645 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 0.000

SF  0.000 0.00

18.31330 0.000 0.00

630-80344  
 

0650 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

9,156.67030 1.000 9,156.67

630-80355  
 

0655 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.500

EACH 0.500 515.06

1,030.12540 1.000 1,030.13

630-80357  
 

0660 *DRUM CHANNELIZING DEVICE 300.000 80.500

EACH 26.000 1,041.57

40.06040 106.500 4,266.43

630-80360  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONCRETE BARRIER (TEMPORARY) 4,100.000 110.000

LF  0.000 0.00

29.65540 110.000 3,262.09

630-80370  
 

0670 *TRAFFIC CONE 100.000 47.500

EACH 0.000 0.00

11.44580 47.500 543.68

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

3,433.75140 0.000 0.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0685 F/A INCENTIVE SMOOTHNESS 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0690 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0710 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0715 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0985 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 5,000.000 2,120.940

DOL 0.000 0.00

1.00000 2,120.940 2,120.94

900-00006  
 

CAT 0200 $285,705.90 1,544,191.05CURRENT AMT 6,331,162.54 $$

CAT NO0300 STRUCTURE G-15-I 

0725 *ROCK EXCAVATION 670.000 633.000

CY  32.000 1,556.63

48.64480 665.000 32,348.79

203-00400  
 

0730 STRUCTURE EXCAVATION 80.000 80.000

CY  0.000 0.00

16.20580 80.000 1,296.46

206-00000  
 

0735 *STRUCTURE BACKFILL (CLASS 1) 238.000 15.000

CY  0.000 0.00

17.16610 15.000 257.49

206-00100  
 

0740 STRUCTURE BACKFILL (CLASS 2) 81.000 0.000

CY  0.000 0.00

22.85090 0.000 0.00

206-00200  
 

0745 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000

CY  0.000 0.00

25.45550 0.000 0.00

206-00360  
 

0750 SHORING 1.000 0.000

L S 0.000 0.00

89,872.71930 0.000 0.00

206-01750  
 

0755 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 51.000 0.000

TON 0.000 0.00

53.60790 0.000 0.00

403-34821  
 

0760 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 102.000 0.000

TON 0.000 0.00

56.46940 0.000 0.00

403-34851  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0765 GEOTEXTILE (EROSION CONTROL) (CLASS A) 120.000 0.000

SY  0.000 0.00

2.60170 0.000 0.00

420-00100  
 

0770 RIPRAP (9 INCH) 66.500 0.000

CY  0.000 0.00

106.57860 0.000 0.00

506-00209  
 

0775 SLOPE AND DITCH PAVING (SPECIAL) 29.000 0.000

CY  0.000 0.00

488.03380 0.000 0.00

507-00700  
 

0780 *WATERPROOFING (MEMBRANE) 944.000 0.000

SY  0.000 0.00

10.31270 0.000 0.00

515-00120  
 

0785 *CONCRETE SEALER 688.000 0.000

SY  0.000 0.00

4.86450 0.000 0.00

515-00400  
 

0790 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 0.000

LF  0.000 0.00

184.94030 0.000 0.00

518-01002  
 

0795 CONCRETE CLASS D (MISCELLANEOUS) 22.500 0.000

CY  22.500 9,068.41

403.04050 22.500 9,068.41

601-03020  
 

0800 CONCRETE CLASS D (BRIDGE) 678.000 0.000

CY  31.000 16,241.87

523.93130 31.000 16,241.87

601-03040  
 

0805 *STRUCTURAL CONCRETE COATING 499.000 0.000

SY  0.000 0.00

14.19920 0.000 0.00

601-40300  
 

0810 *REINFORCING STEEL 50,805.000 0.000

LB  0.000 0.00

0.75090 0.000 0.00

602-00000  
 

0815 *REINFORCING STEEL (EPOXY COATED) 160,490.000 0.000

LB  6,449.000 5,843.44

0.90610 6,449.000 5,843.44

602-00020  
 



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0820 *BRIDGE RAIL TYPE 7 542.000 0.000

LF  0.000 0.00

70.59150 0.000 0.00

606-10700  
 

0825 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 492.000 0.000

LF  0.000 0.00

24.43690 0.000 0.00

607-53137  
 

0830 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 0.000

LF  0.000 0.00

6.19220 0.000 0.00

613-01200  
 

0835 EMBANKMENT PROTECTOR (SPECIAL) 4.000 0.000

EACH 0.000 0.00

972.89620 0.000 0.00

615-00150  
 

0840 PRESTRESSING STEEL BAR 36,261.000 0.000

LB  0.000 0.00

1.62920 0.000 0.00

618-00000  
 

0845 *PRESTRESSING STEEL WIRE OR STRAND 1,293.000 0.000

MKFT 0.000 0.00

102.44520 0.000 0.00

618-00002  
 

0850 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 0.000

LF  0.000 0.00

740.64610 0.000 0.00

618-10000  
 

CAT 0300 $32,710.35 65,056.46CURRENT AMT 1,309,494.97 $$

CAT NO0301 STRUCTURE F-15-V 

0855 STRUCTURE EXCAVATION 770.000 0.000

CY  770.000 12,478.47

16.20580 770.000 12,478.47

206-00000  
 

0860 *STRUCTURE BACKFILL (CLASS 1) 5,022.000 0.000

CY  48.000 823.97

17.16610 48.000 823.97

206-00100  
 

0865 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 0.000

CY  0.000 0.00

25.45550 0.000 0.00

206-00360  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-V 

0870 TEMPORARY EXCAVATION SUPPORT 0.250 0.000

L S 0.000 0.00

62,415.94260 0.000 0.00

206-01600  
 

0875 *BLOCK FACING 8,503.000 0.000

SF  100.000 1,182.36

11.82360 100.000 1,182.36

504-04410  
 

0880 RIPRAP (18 INCH) 4.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0885 *CONCRETE CLASS B 37.500 0.000

CY  37.500 10,730.47

286.14590 37.500 10,730.47

601-01000  
 

0890 *REINFORCING STEEL 554.000 0.000

LB  554.000 416.00

0.75090 554.000 416.00

602-00000  
 

0895 *FENCE CHAIN LINK (60 INCH) 678.000 0.000

LF  0.000 0.00

27.18390 0.000 0.00

607-53160  
 

CAT 0301 $25,631.27 25,631.27CURRENT AMT 311,130.85 $$

CAT NO0302 STRUCTURE F-15-DL 

0900 STRUCTURE EXCAVATION 3,070.000 1,454.000

CY  1,616.000 26,188.57

16.20580 3,070.000 49,751.81

206-00000  
 

0905 *STRUCTURE BACKFILL (CLASS 1) 1,000.000 0.000

CY  630.000 10,814.64

17.16610 630.000 10,814.64

206-00100  
 

0910 *MECHANICAL REINFORCEMENT OF SOIL 500.000 0.000

CY  277.000 7,051.17

25.45550 277.000 7,051.17

206-00360  
 

0915 TEMPORARY EXCAVATION SUPPORT 0.750 0.375

L S 0.125 7,801.99

62,415.94260 0.500 31,207.97

206-01600  
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006

PROJECT: NH 2854-106                   ESTIMATE NO: 0003 11:55:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-DL 

0920 AGGREGATE BASE COURSE (CLASS 7) 110.000 46.000

TON 0.000 0.00

20.60250 46.000 947.72

304-07000  
 

0925 *BLOCK FACING 1,806.000 0.000

SF  757.000 8,950.47

11.82360 757.000 8,950.47

504-04410  
 

0930 RIPRAP (18 INCH) 6.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0935 STRUCTURAL PLATE ARCH (SPECIAL) 110.000 52.000

LF  0.000 0.00

1,436.78550 52.000 74,712.85

510-20100  
 

0940 *CONCRETE CLASS B 12.000 0.000

CY  8.700 2,489.47

286.14590 8.700 2,489.47

601-01000  
 

0945 CONCRETE CLASS D 67.000 0.000

CY  36.700 20,091.74

547.45890 36.700 20,091.74

601-03000  
 

0950 *REINFORCING STEEL 1,312.000 0.000

LB  656.000 492.59

0.75090 656.000 492.59

602-00000  
 

0955 *REINFORCING STEEL (EPOXY COATED) 12,000.000 0.000

LB  4,942.000 4,477.95

0.90610 4,942.000 4,477.95

602-00020  
 

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 219.000 0.000

LF  0.000 0.00

67.81880 0.000 0.00

606-10705  
 

0965 *FENCE CHAIN LINK (60 INCH) 200.000 0.000

LF  0.000 0.00

27.18390 0.000 0.00

607-53160  
 

CAT 0302 $88,358.59 210,988.38CURRENT AMT 380,969.69 $$
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PCN: 14942R-BID   ESTIMATE RUN 06/30/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 FIELD OFFICE (CLASS 2) 1.000 0.100

EACH 0.050 1,125.67

22,513.39090 0.150 3,377.01

620-00002  
 

0975 FIELD LABORATORY (CLASS 2) 1.000 0.100

EACH 0.050 1,068.44

21,368.80710 0.150 3,205.32

620-00012  
 

0980 SANITARY FACILITY 1.000 0.200

EACH 0.100 412.05

4,120.50170 0.300 1,236.15

620-00020  
 

CAT 0400 $2,606.16 7,818.48CURRENT AMT 48,002.70 $$

PROJECT TOTAL 435,012.27 $ 1,853,685.64CURRENT AMT 8,380,760.75 $$


